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Long Beach Community College Bond Program Schedule - December 1, 2023Long Beach Community College Bond Program Schedule - December 1, 2023Long Beach Community College Bond Program Schedule - December 1, 2023Long Beach Community College Bond Program Schedule - December 1, 2023

Liberal Arts CampusLiberal Arts CampusLiberal Arts CampusLiberal Arts Campus
Building J - AuditoriumBuilding J - AuditoriumBuilding J - AuditoriumBuilding J - Auditorium

Design Swing Space for Building J 516 01-Oct-15 A 28-Feb-17 A

Design Building J 145 01-Nov-15 A 24-Mar-16 A

DSA Building J 398 03-Sep-16 A 06-Oct-17 A

Bid / Award Building J 89 07-Oct-17 A 04-Jan-18 A

Construction Building J (Spring 2018 - Summer 2020) 914 12-Jan-18 A 14-Jul-20 A

FF&E / Move Management from Building J from Public Theater & Building FF 568 24-Nov-19 A 14-Jun-21 A

Expected Substantial Completion Building J 0 14-Jul-20 A

Ready to Hold Classes Building J (Spring 2021) 0 03-Dec-20 A

Kinesiology Labs & Aquatics CenterKinesiology Labs & Aquatics CenterKinesiology Labs & Aquatics CenterKinesiology Labs & Aquatics Center

Pre-Design Kinesiology Labs & Aquatic Center 271 01-Sep-16 A 30-May-17 A

Design Kinesiology Labs & Aquatic Center 615 01-Jun-17 A 06-Feb-19 A

DSA Kinesiology Labs & Aquatic Center 241 29-Jan-19 A 26-Sep-19 A

Bid / Award Kinesiology Labs & Aquatic Center 138 19-Sep-19 A 03-Feb-20 A

NTP Kinesiology Labs & Aquatic Center 0 10-Feb-20 A

Phase 2 Softball Complex 641 10-Feb-20 A 12-Nov-21 A

Phase 1 Aquatic Complex & North Fields 677 10-Feb-20 A 17-Dec-21 A

FF&E / Move Management Kinesiology Labs & Aquatic Center 707 25-Apr-21 A 01-Apr-23 A

Phase 3 Parking Lot etc. 199 27-Apr-21 A 12-Nov-21 A

Ready to Hold Classes Kinesiology Labs & Aquatic Center (Spring 2022) 0 04-Mar-22 A

P.O. Process for Incomplete Punch Items 190 01-Aug-23 A 06-Feb-24

Building X - Central Plant ExpansionBuilding X - Central Plant ExpansionBuilding X - Central Plant ExpansionBuilding X - Central Plant Expansion
Design 413 23-Jan-18 A 12-Mar-19 A

DSA LAC Central Plant 146 13-Apr-19 A 06-Sep-19 A

Bid / Award LAC Central Plant 107 19-Aug-19 A 03-Dec-19 A

Construction LAC Central Plant Phase 1 130 09-Dec-19 A 16-Apr-20 A

Construction LAC Central Plant Phase 2 130 09-Dec-19 A 16-Apr-20 A

Expected Substantial Completion Phase 1 0 12-Jan-21 A

Expected Substantial Completion Phase 2 0 12-Jan-21 A

LAC Site Barrier RemovalLAC Site Barrier RemovalLAC Site Barrier RemovalLAC Site Barrier Removal

Design Campus Improvements 924 12-Sep-17 A 23-Mar-20 A

DSA Review LAC Site Barrier Removal 166 24-Mar-20 A 05-Sep-20 A

Bid / Award LAC Site Barrier Removal 156 06-Sep-20 A 08-Feb-21 A

Construction LAC Site Barrier Removal 554 16-Feb-21 A 24-Aug-22 A

Expected Substantial Completion 0 24-Aug-22 A

LAC Building Barrier RemovalLAC Building Barrier RemovalLAC Building Barrier RemovalLAC Building Barrier Removal

Design Campus Improvements 952 12-Sep-17 A 20-Apr-20 A

DSA  Review LAC Building Barrier Removal 155 12-Jun-20 A 13-Nov-20 A

DSA Addendum Approval 48 21-Oct-21 A 08-Dec-21 A

Bid / Award LAC Building Barrier Removal 97 01-Feb-22 A 09-May-22 A

Construction LAC Building Barrier Removal 571 25-Jul-22 A 15-Feb-24

Expected Substantial Completion 0 15-Feb-24

Building M - Liberal ArtsBuilding M - Liberal ArtsBuilding M - Liberal ArtsBuilding M - Liberal Arts

Pre-Design Building M 329 01-Aug-17 A 26-Jun-18 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

Expected Substantial Completion Building J

Ready to Hold Classes Building J (Spring 2021)

NTP Kinesiology Labs & Aquatic Center

Ready to Hold Classes Kinesiology Labs & Aquatic Center (Spring 2022)

P.O. Process for Incomplete Punch Items

Expected Substantial Completion Phase 1

Expected Substantial Completion Phase 2

Expected Substantial Completion

Construction LAC Building Barrier Removal

Expected Substantial Completion
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Award DBE Building M 120 27-Jun-18 A 25-Oct-18 A

Design and DSA Review Building M 517 05-Nov-18 A 04-Apr-20 A

FF&E / Move Management Swing Spaces Building B for Building M 245 06-Jun-19 A 05-Feb-20 A

Move Into Swing Spaces Bldg B for Building M (Jan 2020) 1 17-Jan-20 A 17-Jan-20 A

Move Into Swing Spaces Portables for Building M (Jan 2020) 1 26-Jan-20 A 26-Jan-20 A

NTP Construction Building M 0 13-Feb-20 A

Construction Building M 719 08-Apr-20 A 28-Mar-22 A

FF&E / Move Management Building M 399 01-Mar-22 A 03-Apr-23 A

Expected Substantial Completion Building M 0 28-Mar-22 A

Ready to Hold Classes Building M (Fall 2022) 0 27-Aug-22 A

Building G - Music & Theater ArtsBuilding G - Music & Theater ArtsBuilding G - Music & Theater ArtsBuilding G - Music & Theater Arts

Design Building G/H 434 11-Sep-19 A 17-Nov-20 A

Design Swing Space for Building G/H 300 01-May-20 A 25-Feb-21 A

DSA Review Building G/H 580 18-Nov-20 A 21-Jun-22 A

DSA Review Swing Space for Building G/H 128 31-Jan-21 A 08-Jun-21 A

Bid / Award Swing Space for Building G/H 90 26-Apr-21 A 24-Jul-21 A

Construction Swing Space Building for G/H 100 04-Oct-21 A 12-Jan-22 A

Expected Substantial Completion Swing Space Building for G/H 0 12-Jan-22 A

Move Into Swing Space (TBD) for Building G/H (Dec 2021/Jan 2022) 58 17-Jan-22 A 15-Mar-22 A

Approve Working Documents and Proceed to Bid 216 21-Jun-22 A 23-Jan-23 A

Bid / Award Building G/H 157 24-Jan-23 A 30-Jun-23 A

Construction Building G 640 05-Jul-23 A 04-Apr-25

Expected Substantial Completion Building G 0 04-Apr-25

Ready to Hold Classes Building G (Spring 2026) 0 27-Dec-25

EEM-2C - Thermal Storage Strategy - Bldg P Attic (TBD)EEM-2C - Thermal Storage Strategy - Bldg P Attic (TBD)EEM-2C - Thermal Storage Strategy - Bldg P Attic (TBD)EEM-2C - Thermal Storage Strategy - Bldg P Attic (TBD)
Design EEM-2C 150 01-Aug-24* 28-Dec-24

DSA EEM-2C 180 29-Dec-24* 26-Jun-25

Bid / Award EEM-2C 90 27-Jun-25 24-Sep-25

Construction EEM-2C 160 25-Sep-25 03-Mar-26

EEM-2A - Energy and Potable Water Reductions - LAC (TBD)EEM-2A - Energy and Potable Water Reductions - LAC (TBD)EEM-2A - Energy and Potable Water Reductions - LAC (TBD)EEM-2A - Energy and Potable Water Reductions - LAC (TBD)

Design EEM-2A 150 01-Aug-24* 28-Dec-24

DSA EEM-2A 260 29-Dec-24* 14-Sep-25

Bid / Award EEM-2A 90 15-Sep-25 13-Dec-25

Construction EEM-2A 365 14-Dec-25 13-Dec-26

Building E - College CenterBuilding E - College CenterBuilding E - College CenterBuilding E - College Center

Demand Based Programming & Feasibility Study 485 01-Dec-20 A 31-Mar-22 A

Design Swing Space- Pavilion  for Building E 445 14-Aug-21 A 02-Nov-22 A

Design Building E 661 01-Apr-22 A 22-Jan-24 A

DSA Review Swing Space- Pavilion for Building E 180 03-Nov-22 A 02-May-23 A

Bid / Award Swing Space- Pavilion for Building E (August Board 08/23/23) 112 03-May-23 A 23-Aug-23 A

Construction Swing Space- Pavilion for Building E 211 07-Sep-23 A 04-Apr-24

DSA Review Building E 308 23-Jan-24 A 25-Nov-24

FF&E / Move Management Swing Space- Pavilion for Building E 136 05-Feb-24 19-Jun-24

Expected Substantial Completion Swing Space-Pavilion  for Building E 0 04-Apr-24

Bid / Award Building E 91 26-Nov-24 24-Feb-25

NTP 0 25-Feb-25

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

NTP Construction Building M

Expected Substantial Completion Building M

Ready to Hold Classes Building M (Fall 2022)

Expected Substantial Completion Swing Space Building for G/H

Construction Building G

Expected Substantial Completion Building G

Ready to Hold Classes Building G (Spring 2026)

Design EEM-2C

DSA EEM-2C

Bid / Award EEM-2C

Construction EEM-2C

Design EEM-2A

DSA EEM-2A

Bid / Award EEM-2A

Construction EEM-2A

Construction Swing Space- Pavilion for Building E

DSA Review Building E

FF&E / Move Management Swing Space- Pavilion for Building E

Expected Substantial Completion Swing Space-Pavilion  for Building E

Bid / Award Building E

NTP
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Construction Building E 640 25-Feb-25 26-Nov-26

FF&E / Move Management Building E 340 29-Aug-26 03-Aug-27

Expected Substantial Completion 0 26-Nov-26

Ready to Hold Classes Building E (Fall 2027) 0 03-Aug-27

New Stadium & Athletic Center (BLDGs S, Q, & R Replacement)New Stadium & Athletic Center (BLDGs S, Q, & R Replacement)New Stadium & Athletic Center (BLDGs S, Q, & R Replacement)New Stadium & Athletic Center (BLDGs S, Q, & R Replacement)

Bridging Architect Contract & Award 42 01-Jun-23 A 12-Jul-23 A

Pre-Design  New Stadium & Athletic Center 280 01-Jun-23 A 06-Mar-24

BMT Meet with Contracts and Provide RFQ Package 135 01-Aug-23 A 14-Dec-23 A

BMT to Review Pre-Quals, Select DBEs 19 12-Feb-24 A 08-Mar-24 A

Bridging Architect Develops & Submits Final Criteria Documents 6 04-Mar-24 11-Mar-24

BMT Issue RFP to Selected DBEs 1 12-Mar-24 12-Mar-24

DBEs Submit Proposal 0 28-May-24

Award DBE  New Stadium & Athletic Center 44 29-May-24 11-Jul-24

Design New Stadium & Athletic Center 351 18-Jul-24 03-Jul-25

DSA Plan Review 240 04-Jul-25 28-Feb-26

DSA Approval 0 22-May-26

NTP Construction  New Stadium & Athletic Center 0 26-May-26

Construction  New Stadium & Athletic Center 700 26-May-26 24-Apr-28

FF&E / Move Management 205 07-Dec-27 28-Jun-28

Expected Substantial Completion  New Stadium & Athletic Center 0 24-Apr-28

Ready to Hold Classes New Stadium & Athlet ic Center (Summer 28) 0 28-Jun-28

Building O2 - Economic & Workforce Development/FoundationBuilding O2 - Economic & Workforce Development/FoundationBuilding O2 - Economic & Workforce Development/FoundationBuilding O2 - Economic & Workforce Development/Foundation
Pre-Design Building O2 180 14-Apr-25* 10-Oct-25

Design Building O2 280 11-Oct-25 17-Jul-26

DSA Review Building O2 280 18-Jul-26 23-Apr-27

Construction Swing Space Building O2 40 24-Apr-27 02-Jun-27

Bid / Award Building O2 90 24-Apr-27 22-Jul-27

Expected Substantial Completion Swing Space Building O2 0 02-Jun-27

Move Into Swing Space for Building O2 20 23-Jun-27 12-Jul-27

NTP Construction Building O2 0 28-Jul-27

Construction Building O2 520 28-Jul-27 28-Dec-28

FF&E / Move Management from Swing Space to Building O2 209 09-Dec-28 05-Jul-29

Expected Substantial Completion Building O2 0 28-Dec-28

Building K - ArtBuilding K - ArtBuilding K - ArtBuilding K - Art
Pre-Design Building K 210 06-Aug-27* 02-Mar-28

Design Building K 224 03-Mar-28 12-Oct-28

DSA Review Building K 280 13-Oct-28 19-Jul-29

Bid / Award Building K 90 20-Jul-29 17-Oct-29

Move Into Swing Space Building B for Building K 10 19-Dec-29 28-Dec-29

NTP Construction Building K 0 29-Dec-29

Construction Building K 390 29-Dec-29 22-Jan-31

FF&E / Move Management Building K from Building B 251 25-Oct-30 02-Jul-31

Expected Substantial Completion Building K 0 22-Jan-31

Ready to Hold Classes Building K 0 02-Jul-31

Building B - Tech StudiesBuilding B - Tech StudiesBuilding B - Tech StudiesBuilding B - Tech Studies

Pre-Design Building B 170 20-Mar-34* 05-Sep-34

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

Construction Building E

FF&E / Move Management Building E

Expected Substantial Completion

Ready to Hold Classes Building E (Fall 2027)

Pre-Design  New Stadium & Athletic Center

Bridging Architect Develops & Submits Final Criteria Documents

BMT Issue RFP to Selected DBEs

DBEs Submit Proposal

Award DBE  New Stadium & Athletic Center

Design New Stadium & Athletic Center

DSA Plan Review

DSA Approval

NTP Construction  New Stadium & Athletic Center

Construction  New Stadium & Athletic Center

FF&E / Move Management

Expected Substantial Completion  New Stadium & Athletic Center

Ready to Hold Classes New Stadium & Athletic Center (Summer 28)

Pre-Design Building O2

Design Building O2

DSA Review Building O2

Construction Swing Space Building O2

Bid / Award Building O2

Expected Substantial Completion Swing Space Building O2

Move Into Swing Space for Building O2

NTP Construction Building O2

Construction Building O2

FF&E / Move Management from Swing Space to Building O2

Expected Substantial Completion Building O2

Pre-Design Building K

Design Building K

DSA Review Building K

Bid / Award Building K

Move Into Swing Space Building B for Building K

NTP Construction Building K

Construction Building K

FF&E / Move Management Building K from Building B

Expected Substantial Completion Building K

Ready to Hold Classes Building K

Pre-Design Building B
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Design Building B 276 06-Sep-34 08-Jun-35

DSA Review Building B 280 09-Jun-35 14-Mar-36

Bid / Award Building B 90 15-Mar-36 12-Jun-36

NTP Construction Building B 0 13-Jun-36

Construction Building B 730 13-Jun-36 12-Jun-38

Expected Substantial Completion Building B 0 12-Jun-38

Building F - Demo Family/Consumer Education/New CourtyardBuilding F - Demo Family/Consumer Education/New CourtyardBuilding F - Demo Family/Consumer Education/New CourtyardBuilding F - Demo Family/Consumer Education/New Courtyard

Design Building F 245 08-Jan-37* 09-Sep-37

DSA Review Building F 160 10-Sep-37 16-Feb-38

Bid / Award Building F 55 17-Feb-38 12-Apr-38

Move Into Building B from Building F 60 13-Jul-38 10-Sep-38

Demo & Courtyard Building F 365 11-Sep-38 10-Sep-39

Building O1 - IITS/ WarehouseBuilding O1 - IITS/ WarehouseBuilding O1 - IITS/ WarehouseBuilding O1 - IITS/ Warehouse

Pre-Design Building O1 200 02-May-36* 17-Nov-36

Design Building O1 244 18-Nov-36 19-Jul-37

DSA Review Building O1 280 20-Jul-37 25-Apr-38

Bid / Award Building O1 90 26-Apr-38 24-Jul-38

Move Into Swing Space Building O2 30 25-Jun-38 24-Jul-38

NTP Construction Building O1 0 30-Jul-38

Construction Building O1 420 30-Jul-38 22-Sep-39

FF&E / Move Management Building O1 from Building O2 213 26-May-39 24-Dec-39

Expected Substantial Completion Building O1 0 22-Sep-39

Building CDC - Child Development CenterBuilding CDC - Child Development CenterBuilding CDC - Child Development CenterBuilding CDC - Child Development Center

Pre-Design Building 49 01-Jun-38* 19-Jul-38

Design Building 154 20-Jul-38 20-Dec-38

DSA Review Building 280 21-Dec-38 26-Sep-39

Move Into Swing Space TBD from CDC 60 20-May-39 18-Jul-39

Bid / Award Building 90 27-Sep-39 25-Dec-39

NTP Construction Building 0 26-Dec-39

Construction Building 290 26-Dec-39 10-Oct-40

FF&E / Move Management 201 12-Jun-40 29-Dec-40

Expected Substantial Completion Building 0 10-Sep-40

Pacific Coast CampusPacific Coast CampusPacific Coast CampusPacific Coast Campus
Building P2 - PCC Parking StructureBuilding P2 - PCC Parking StructureBuilding P2 - PCC Parking StructureBuilding P2 - PCC Parking Structure

Design Parking Structure 224 16-Jul-18 A 25-Feb-19 A

DSA Review Parking Structure 290 16-Jan-19 A 01-Nov-19 A

NTP Construction Parking Structure 0 11-Oct-19 A

Construction Parking Structure 381 11-Oct-19 A 26-Oct-20 A

Expected Substantial Completion Parking Structure 0 26-Oct-20 A

Closeout Parking Structure 91 01-Nov-20 A 30-Jan-21 A

Building MM - Construction Trades Ph 1Building MM - Construction Trades Ph 1Building MM - Construction Trades Ph 1Building MM - Construction Trades Ph 1
DSA Review Building MM Ph 1 385 10-Jan-19 A 30-Jan-20 A

Approve Working Documents and Proceed to Bid Ph 1 128 01-Feb-20 A 08-Jun-20 A

Approval to Award Construction Contract 123 09-May-20 A 08-Sep-20 A

Construction Building MM Ph 1 Up to Termination of the Contractor 653 01-Dec-20 A 15-Sep-22 A

FF&E / Move Management Partial Occupancy -  Building MM for Building MM Ph 1 322 01-Mar-22 A 17-Jan-23 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

Design Building B

DSA Review Building B

Bid / Award Building B

NTP Construction Building B

Construction Building B

Expected Substantial Completion Building B

Design Building F

DSA Review Building F

Bid / Award Building F

Move Into Building B from Building F

Pre-Design Building O1

Design Building O1

DSA Review Building O1

Bid / Award Building O1

NTP Construction Building O1

Pre-Design Building

Design Building

NTP Construction Parking Structure

Expected Substantial Completion Parking Structure
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FF&E / Move Management Building MM for Building MM Ph 1 535 01-Mar-22 A 18-Aug-23 A

Construction Building MM Ph 1 From Termination to Completion 365 15-Sep-22 A 15-Sep-23 A

Ready to Hold Classes Building MM Ph 1 (Fall 2023) 0 18-Aug-23 A

Expected Substantial Completion Building MM Ph 1 (Schedule Delay) 0 15-Sep-23 A

EEM-2A - Energy and Potable Water Reductions - PCC (TBD)EEM-2A - Energy and Potable Water Reductions - PCC (TBD)EEM-2A - Energy and Potable Water Reductions - PCC (TBD)EEM-2A - Energy and Potable Water Reductions - PCC (TBD)

Design EEM-2A 545 03-Jun-24 A 29-Nov-25

DSA EEM-2A 260 30-Nov-25 16-Aug-26

Bid / Award EEM-2A 90 17-Aug-26 14-Nov-26

Construction EEM-2A 365 15-Nov-26 14-Nov-27

Building MM - Construction Trades Ph 2Building MM - Construction Trades Ph 2Building MM - Construction Trades Ph 2Building MM - Construction Trades Ph 2

Design Building MM Ph 2 304 01-Oct-20 A 01-Aug-21 A

DSA Review Building MM Ph 2 280 02-Aug-21 A 08-May-22 A

Chancellor's Office Review DSA Permit & Bid 56 03-May-22 A 28-Jun-22 A

Bid Process for Building Building MM Ph 2 211 28-Jun-22 A 25-Jan-23 A

Chancellor's Office Review & Approve Award of Contract 39 26-Jan-23 A 06-Mar-23 A

Construction Building MM Ph 2 560 20-Mar-23 A 29-Sep-24

FF&E / Move Management Building MM to Building MM Ph 2 195 02-Jul-24 12-Jan-25

Expected Substantial Completion Building MM Ph 2 0 29-Sep-24

Ready to Hold Classes Building MM Ph 2 (Spring 2025) 0 12-Jan-25

PCC-Quad Hardscape & LandscapePCC-Quad Hardscape & LandscapePCC-Quad Hardscape & LandscapePCC-Quad Hardscape & Landscape

Design Quad Hardscape & Landscape 239 01-Aug-24* 27-Mar-25

DSA Review Quad Hardscape & Landscape 271 28-Mar-25 23-Dec-25

Bid / Award Quad Hardscape & Landscape 92 24-Dec-25 25-Mar-26

Construction Quad Hardscape & Landscape 240 03-Apr-26 28-Nov-26

Expected Substantial Completion Quad Hardscape & Landscape 0 28-Nov-26

Building OO - HumanitiesBuilding OO - HumanitiesBuilding OO - HumanitiesBuilding OO - Humanities

Design Building Humanities 608 03-Jun-24* 31-Jan-26

DSA Review Building Humanities 280 01-Feb-26 07-Nov-26

Bid / Award Building Humanities 90 08-Nov-26 05-Feb-27

NTP Construction Building Humanities 0 10-Feb-27

Construction Building Humanities 540 11-Feb-27 03-Aug-28

FF&E / Move Management Building Humanities from Building Humanities 265 26-Apr-28 15-Jan-29

Expected Substantial Completion Building Humanities 0 03-Aug-28

Ready to Hold Classes Building Humanities (Spring 2028) 0 15-Jan-29

Building FF - Demo Fine Arts & Senior Center/TurnaboutBuilding FF - Demo Fine Arts & Senior Center/TurnaboutBuilding FF - Demo Fine Arts & Senior Center/TurnaboutBuilding FF - Demo Fine Arts & Senior Center/Turnabout

Design Building FF Demo & Turnabout 189 01-Mar-24 A 05-Sep-24

DSA Review Building FF 280 06-Sep-24 12-Jun-25

Bid / Award Building FF Demo & Turnabout 86 13-Jun-25 06-Sep-25

Construction Building FF Demo 120 07-Sep-25 04-Jan-26

PCC Walkways & WayfindingPCC Walkways & WayfindingPCC Walkways & WayfindingPCC Walkways & Wayfinding

PCC Walkways and Wayfindings 8896 01-Jul-17 A 07-Nov-41

District WideDistrict WideDistrict WideDistrict Wide
Districtwide Solar ProjectsDistrictwide Solar ProjectsDistrictwide Solar ProjectsDistrictwide Solar Projects

Pre-Design, Criteria Documents, RFP 1680 21-Mar-19 A 25-Oct-23 A

Award PCC/CDC Solar 152 26-Oct-23 A 25-Mar-24

Design PCC/CDC Solar 181 26-Mar-24 22-Sep-24

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

Ready to Hold Classes Building MM Ph 1 (Fall 2023)

Expected Substantial Completion Building MM Ph 1 (Schedule Delay)

Design EEM-2A

DSA EEM-2A

Bid / Award EEM-2A

Construction EEM-2A

Construction Building MM Ph 2

FF&E / Move Management Building MM to Building MM Ph 2

Expected Substantial Completion Building MM Ph 2

Ready to Hold Classes Building MM Ph 2 (Spring 2025)

Design Quad Hardscape & Landscape

DSA Review Quad Hardscape & Landscape

Bid / Award Quad Hardscape & Landscape

Construction Quad Hardscape & Landscape

Expected Substantial Completion Quad Hardscape & Landscape

Design Building Humanities

DSA Review Building Humanit ies

Bid / Award Building Humanities

NTP Construction Building Humanities

Construction Building Humanities

FF&E / Move Management Building Humanities from Building Humanities

Expected Substantial Completion Building Humanities

Ready to Hold Classes Building Humanities (Spring 2028)

Design Building FF Demo & Turnabout

DSA Review Building FF

Bid / Award Building FF Demo & Turnabout

Construction Building FF Demo

Award PCC/CDC Solar

Design PCC/CDC Solar
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DSA PCC/CDC Solar 240 23-Sep-24 20-May-25

NTP PCC/CDC Construction Solar 0 21-May-25

PCC/CDC Construction Solar 300 21-May-25 16-Mar-26

Expected Substantial Completion PCC/CDC Solar 0 16-Mar-26

SCE Charge ReadySCE Charge ReadySCE Charge ReadySCE Charge Ready

Design SCE Charge Ready 113 01-Apr-19 A 22-Jul-19 A

Permit and Easement SCE Charge Ready 147 23-Jul-19 A 17-Dec-19 A

PCC Construction Infrastructure SCE Charge Ready 70 16-Jan-20 A 25-Mar-20 A

LAC Construction SCE Infrastructure  SCE Charge Ready 72 20-Jan-20 A 31-Mar-20 A

PCC Construction Install ChargePoint SCE Charge Ready 60 26-Mar-20 A 24-May-20 A

LAC Construction Install ChargePoint  SCE Charge Ready 60 01-Apr-20 A 30-May-20 A

Access Control and Public Announcement SystemsAccess Control and Public Announcement SystemsAccess Control and Public Announcement SystemsAccess Control and Public Announcement Systems
Feasibility Study Access Control and Public Announcement 772 17-Feb-20 A 30-Mar-22 A

Feasibility Study Presentaion for Approval 0 26-Apr-22 A 26-Apr-22 A

Engineer of The Record Contract Approved by Board 161 06-Jul-22 A 14-Dec-22 A

Design Building Access Control & PA 427 15-Dec-22 A 14-Feb-24

DSA Review Access Control & PA 280 22-Feb-24 27-Nov-24

Bid / Award Access Control & PA 90 28-Nov-24 25-Feb-25

PCC- NTP Construction Access Control & PA 0 06-Mar-25

PCC- Construction Access Control & PA 200 06-Mar-25 21-Sep-25

PCC- Expected Substantial Completion Access Control & PA 0 21-Sep-25

LAC- NTP Construction Access Control & PA 0 22-Sep-25

LAC- Construction Access Control & PA 400 22-Sep-25 26-Oct-26

PCC -Access Control and PA Warranty 700 22-Sep-25 22-Aug-27

LAC- Expected Substantial Completion Access Control & PA 0 26-Oct-26

LAC -Access Control and PA Warranty 700 27-Oct-26 25-Sep-28

North Long Beach - Student Housing & Classroom  BuildingNorth Long Beach - Student Housing & Classroom  BuildingNorth Long Beach - Student Housing & Classroom  BuildingNorth Long Beach - Student Housing & Classroom  Building

Bridging Architect Selection / Board Approved Award for DB Method (October Board) 147 25-May-23 A 18-Oct-23 A

Bridging Architect- Develop and Submit Draft Criteria Document 120 29-Nov-23 A 27-Mar-24

BMT Meet with Contracts and Prep the RFQ Package 40 01-Feb-24 11-Mar-24

CEQA Process 180 01-Feb-24 29-Jul-24

BMT/District Review the Pre-Quals and Make Selection 16 28-Apr-24 13-May-24

Criteria Document District Review & Approval 21 02-May-24 22-May-24

BMT Issue RFP to Selected DBEs 1 23-May-24 23-May-24

Board Award the Selected DBE for Student Housing Project (June Board) 27 01-Aug-24 27-Aug-24

DBE Submitt Required Documents and Sign the Contract 7 28-Aug-24 03-Sep-24

Schematic Design (Design Builder Contract to be Approved at June Board) 45 24-Sep-24 07-Nov-24

Client Review and Approval Construction Documents 95% 14 23-Apr-25 06-May-25

DSA Review Student Housing 280 07-May-25 10-Feb-26

Construction Student Housing 480 11-Feb-26 05-Jun-27

FF&E / Move Management Student Housing 154 27-Apr-27 27-Sep-27

Expected Substantial Completion for Student Housing 0 05-Jun-27

Ready to Use  (Fall 2027) 0 27-Oct-27

Energy/Water Conservation ProjectsEnergy/Water Conservation ProjectsEnergy/Water Conservation ProjectsEnergy/Water Conservation Projects
Energy Water Conservation Projects 9238 01-Jul-16 A 15-Oct-41

Technology Refresh/ReplacementTechnology Refresh/ReplacementTechnology Refresh/ReplacementTechnology Refresh/Replacement

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

DSA PCC/CDC Solar

NTP PCC/CDC Construction Solar

PCC/CDC Construction Solar

Expected Substantial Completion PCC/CDC Solar

Design Building Access Control & PA

DSA Review Access Control & PA

Bid / Award Access Control & PA

PCC- NTP Construction Access Control & PA

PCC- Construction Access Control & PA

PCC- Expected Substantial Completion Access Control & PA

LAC- NTP Construction Access Control & PA

LAC- Construction Access Control & PA

PCC -Access Control and PA Warranty

LAC- Expected Substantial Completion Access Control & PA

LAC -Access Control and PA Warranty

Bridging Architect- Develop and Submit Draft Criteria Document

BMT Meet with Contracts and Prep the RFQ Package

CEQA Process

BMT/District Review the Pre-Quals and Make Selection

Criteria Document District Review & Approval

BMT Issue RFP to Selected DBEs

Board Award the Selected DBE for Student Housing Project (June Board)

DBE Submitt Required Documents and Sign the Contract

Schematic Design (Design Builder Contract to be Approved at June Board)

Client Review and Approval Construction Documents 95%

DSA Review Student Housing

Construction Student Housing

FF&E / Move Management Student Housing

Expected Substantial Completion for Student Housing

Ready to Use  (Fall 2027)
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Activity Name At Completion
 Duration

Start Finish

Technology Refresh/Replacement 9046 01-Feb-17 A 07-Nov-41

Enterprise Wide Computer SystemEnterprise Wide Computer SystemEnterprise Wide Computer SystemEnterprise Wide Computer System

Enterprise Wide Computer System 9046 01-Feb-17 A 07-Nov-41

LandscapingLandscapingLandscapingLandscaping

Landscaping 9046 01-Feb-17 A 07-Nov-41

Infrastructure ProjectssInfrastructure ProjectssInfrastructure ProjectssInfrastructure Projectss
Infrastructure Projects 9046 01-Feb-17 A 07-Nov-41

Minor Campus ImprovementsMinor Campus ImprovementsMinor Campus ImprovementsMinor Campus Improvements

Minor Campus Improvements 9046 01-Feb-17 A 07-Nov-41

Surface Parking ImprovementsSurface Parking ImprovementsSurface Parking ImprovementsSurface Parking Improvements

Surface Parking Improvements 9046 01-Feb-17 A 07-Nov-41

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039
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